
KAISER HILL 
C O M P A N Y  

MEMORANDUM 

Date: September 22, 2004 

To: Jan Robbins, T130G , 

From: David Ward wv 
Subject: WEEKLY STATUS MEETING DOE/LRA for September 22,2004 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

M. Brown R. Leonard 
D. Coyne D. Pack 
J. Floerke R. Vonfeldt 
C. Gilbreath D. Ward 
D. Krucheck 
R. Leitner 

Additional items discussed: 

Actions Items: 

End 
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B371/374 CLOSURE PROJECT 

WEEKLY STATUS MEETING 
[Every Wednesday, 9:30 am. In T371Z ] 

AGENDA 
September 22,2004 

INTRODUCTION - David Ward ( ~ 5 9 3 8 )  

- D&D - Jim Floerke (~2850) 

CONSTRUCTION / MAINTENANCE - Dan Coyne (~2820)  

ENVIRONMENTAL & ACTION ITEMS - David Ward 

D&D WASTE - Randy Leitner 

OUTSTANDING ACTION ITEMS 

OTHER: 

. 



D&D Summary ( ACC/ADD) 
Weekly Meeting Date 9/22/04 

17 lAD117BD00 
38 
40 lAD140BD00 
41 1AD14 lBDOO 

50 . ,  

19 Sludge Removal Piping and electrical removal in process 

I 0 
Pumping wastewater to Eurotainer. 

Washington C 
0 

0 

0 

0 Set 14: On hold 
0 

0 

0 

0 

Sets 1 and 2: Electrical and mechanical (pipinghupports) removal. 
Set 6: Dry decon in rooms 3521. 
Set 12 : Mechanical Removal (room 1103/1105 ductlpipingkhillers) 
Set 13: Performing dry decon in room 2317 (floor). 

Set 18: Mechanical removal (duct, misc. supports & piping). Cont’d drywall 
removal. / 

Set 19: Tank prep. and removal. 
Set 21: Removing walls and performing dry decon in room 3809. 
Set 22: Abandoned electrical removal. 

D&D Waste - 
September 21 .2004 Inventory: 193 drums require handling (9 overmass drums) 

*13 SWB require handlinn (4 overmass SWBs) 
Repackage/disposition the remaining 3000 legacy drums (May 3,2002 starting inven 
* Includes 8 SWBs received from MS for repack 

0 All tanks are RCRA 
Stable. 

DUD Activities 
0 

0 

0 

0 

0 

0 

Set 23: Continue mechanical removal (metal walls) 
Set 38: Dismantling of SAU-203 placed on hold to re-direct crew to FP-242. 

Set 40: Continued plenum FP-125B removal. 
Set 41: Plenum FP-242 removal. 
Set 57: Continued dry decon in room 3810. 
Set 58: Continued removal of GB-118. 
Abandoned electrical removal in room 23 16 pending crew availability. 
Temporary electrical power installation on-going in both bldgs. 
Provided crane operations for Set 19 tank removal activities. Completed 
excavation for 374 wall opening. 

Randy Leitner 
Net Container Loss for Week: 

lry 3,163 drums) 

Drums - 3 
SWBS-4 
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